
 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site 
COE representative.  Concurrently, the contractor shall provide electronic access 
to the completed forms to the COE district office and the area office.  

Report #:074 Delivery Order #:06 Date: 11/01/05 
(Tuesday) 

Weather: Cool to Warm Temp. (max & min):59-89 Rainfall (in): 0 

 
1.  Work performed today by primary contractor on site and/or off site (include 
a complete description): 
 

Constructed forms and poured concrete to grade on 60th St. (well 
DAB-6). This completes all hard-scape road work. 
Cleaned and painted custom made flanges for all 6 steel well 
casings. Finished plumbing into DA-4 vault and 
backfilled/compacted around the vault.  Started plumbing lines 
into DA-12 and DB-12 vaults. 
Two persons cleaned out and prepared 8X20 trailer (smaller of 2) 
to leave site on 11-2-05. 
 
 
Dust monitoring performed by the City of Maywood was initiated at 
the following locations: 
 
1) Bicycle Path (BP unit) Down Gradient 
2) Alamo Street (Alamo) Up Gradient 
 
A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 
 
 
 
 

Daily Area (Unit #)
TWA(mg/m3) Max(mg/m3)

BP (1520) 0.055 10.430 
Alamo (1519) 0.017 0.367 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 

Subcontractors:  
 
None. 
 
 
 

3.  Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 

4.  On-site conditions which resulted in delayed progress: 
 
None. 
 
 

5.  Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken): 

 
I - Ongoing observation and direction for Well Vault 
installation   
 
Safety Meetings:   
 
Daily tailgate meeting conducted at beginning of day for on-
Site personnel, covering general H&S, PPE, and Site hazards. 
Daily tailgate form was signed by on-Site personnel. 
 

 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
 
       __________Sam Serpa__________________________ 
       Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site 
COE representative.  Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office.  

Report #:075 Delivery Order #:06 Date: 11/02/05 
(Wednesday) 

Weather: Cool Temp. (max & min):57-73 Rainfall (in): 0 

 
1.  Work performed today by primary contractor on site and/or off site (include 
a complete description): 
 

 Removed concrete forms around DAB-6 and cleaned soil from area. 
Removed concrete forms from DAB-7 and cleaned soil from area; two 
steel stakes could not be removed and had to be cut minus 4” from 
grade near DAB-7.  One person assisted in removing 8 x 20’ office 
trailer from site. Moved all 13 remaining vaults on pallets from 
north side of site to near supply storage container to clear area 
for PIMA to work.  Began plumbing lines into DA-12 and DB-12 well 
vaults about 50% complete.  Began installing vaults on DA-11 and 
DB-11, lowered and drilled holes for anchoring vaults to concrete 
footers (still need to plumb into DA-11 and DB-11).  Some general 
Site clean up done - dumped 10 yards of concrete rubble and waste 
construction materials into 10 yard roll off box I preparation for 
off site disposal. 
End 
 
Dust monitoring performed by the City of Maywood was performed at 
the following locations: 
 
1) Bicycle Path (BP unit) Down Gradient 
2) Alamo Street (Alamo) Up Gradient 
 
A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 
 
 

Daily Area (Unit #)
TWA(mg/m3) Max(mg/m3)

BP (1520) 0.102 0.750 
Alamo (1519) 0.109 0.862 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 

Subcontractors:  
 
None. 
 
 
 

3.  Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 

4.  On-site conditions which resulted in delayed progress: 
 
None. 
 
 

5.  Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken): 

 
I - Ongoing observation and direction for Well Vault 
installation   
 
Safety Meetings:   
 
Daily tailgate meeting conducted at beginning of day for on-Site 
personnel, covering general H&S, PPE, and Site hazards. Daily 
tailgate form was signed by on-Site personnel. 
 

 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
 
       __________Sam Serpa__________________________ 
       Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site 
COE representative.  Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office.  

Report #:076 Delivery Order #:06 Date: 11/03/05 
(Thursday) 

Weather: Cool Temp. (max & min):53-68 Rainfall (in): 0 

 
1.  Work performed today by primary contractor on site and/or off site (include 
a complete description): 
 

 Finished plumbing into DB-4 vault and is now ready to be 
backfilled and compacted. Finished plumbing into vault DB-11 and is 
now ready for backfill and compaction. DA-11 is 90% completed with 
plumbing into vault, but need a few parts to finish. The fittings 
will arrive on site on 11-4-05. Set Vault and plumbed DPE well PC-2 
and is now ready for backfill and compaction. Continue working on 
DA-12 and DB-12 plumbing into vault. 1 person cleaned and organized 
materials storage shed and tool shed. Found some lost equipment 
(portable blower and survey tripod).   
End 
 
Dust monitoring performed by the City of Maywood was initiated at 
the following locations: 
 
1) Bicycle Path (BP unit) Down Gradient 
2) Alamo Street (Alamo) Up Gradient 
 
A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 
 
 

Daily Area (Unit #)
TWA(mg/m3) Max(mg/m3)

BP (1520) 0.071 0.951 
Alamo (1519) 0.073 0.385 

 
 

 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 

Subcontractors:  
 
None. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 
3.  Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 

4.  On-site conditions which resulted in delayed progress: 
 
None. 
 
 
 

5.  Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken): 

 
I - Ongoing observation and direction for Well Vault 
installation   
 
Safety Meetings:   
 
Daily tailgate meeting conducted at beginning of day for on-Site 
personnel, covering general H&S, PPE, and Site hazards. Daily 
tailgate form was signed by on-Site personnel. 
 

 
 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
 
       __________Sam Serpa__________________________ 
       Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site 
COE representative.  Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office.  

Report #:077 Delivery Order #:06 Date: 11/04/05 
(Friday) 

Weather: Cool Temp. (max & min):54-70 Rainfall (in): 0 

 
1.  Work performed today by primary contractor on site and/or off site (include 
a complete description): 
 

 Back filled and compacted soil around DB-4 area where wells abut 
curb. Installed vault and plumbed lines into MW-24-140. Plumbed 
lines into DA-10 and DB-10.  
The following list of well ID’s in various stages plumbing 
completion are: DA-8 is 90%, DA-11 is 90%, DB-10 is 40%, DA-10 is 
50%, DB-12 is 50%, and DA-12 is 90%. General site clean up is on 
going as are erosion control BMPs. 
 
End 
 
Dust monitoring performed by the City of Maywood was initiated at 
the following locations: 
 
1) Bicycle Path (BP unit) Down Gradient 
2) Alamo Street (Alamo) Up Gradient 
 
A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 
 
 

Daily Area (Unit #)
TWA(mg/m3) Max(mg/m3)

BP (1520) 0.126 10.880 
Alamo (1519) 0.112 0.615 

 
 
 
 
 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 

Subcontractors:  
 
None. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 
3.  Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 

4.  On-site conditions which resulted in delayed progress: 
 
None. 
 
 
 

5.  Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken): 

 
I - Ongoing observation and direction for Well Vault 
installation   
 
Safety Meetings:   
 
Daily tailgate meeting conducted at beginning of day for on-Site 
personnel, covering general H&S, PPE, and Site hazards. Daily 
tailgate form was signed by on-Site personnel. 
 
 
 

 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
 
       __________Sam Serpa__________________________ 
       Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site 
COE representative.  Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office.  

Report #:078 Delivery Order #:06 Date: 11/07/05 
(Monday) 

Weather: Cool to Warm Temp. (max & min):58-73 Rainfall (in): 0 

 
1.  Work performed today by primary contractor on site and/or off site (include 
a complete description): 
 

 Extensive hand digging around DA-5, DB-5 and PA-2 to prepare for 
footers to be poured on 11-8-05. Formed and leveled the above DA-5 
and DB-5. PA-2 is a remote vault and required the 2” vapor 
extraction line to be relocated to accommodate the well vault 
installation. The location of remote vault is between 12” and 14” 
closer to the 4” line which is feeding DA-2 and DA-3. Repaired 
broken exhaust on vibra plate. Back filled and compacted the soil 
surrounding MW-24-140 and DB-11. Removed concrete cleanout area and 
dumped material into 10 yard roll off box. Cut up approx. 15 wooden 
pallets for waste.    
End 
 
Dust monitoring performed by the City of Maywood was initiated at 
the following locations: 
 
1) Bicycle Path (BP unit) Down Gradient 
2) Alamo Street (Alamo) Up Gradient 
 
A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 
 

Daily Area (Unit #)
TWA(mg/m3) Max(mg/m3)

BP (1520) 0.263 18.680 
Alamo (1519) 0.275 4.261 

 
 
 
 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 

Subcontractors:  
 
None. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

3.  Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 

4.  On-site conditions which resulted in delayed progress: 
 
None. 
 
 
 
 

5.  Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken): 

 
I - Ongoing observation and direction for Well Vault 
installation   
 
Safety Meetings:   
 
Daily tailgate meeting conducted at beginning of day for on-Site 
personnel, covering general H&S, PPE, and Site hazards. Daily 
tailgate form was signed by on-Site personnel. 
 

 
 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
 
       __________Sam Serpa__________________________ 
       Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site 
COE representative.  Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office.  

Report #:079 Delivery Order #:06 Date: 11/08/05 
(Tuesday) 

Weather: Cool Temp. (max & min):58-71 Rainfall (in): 0 

 
1.  Work performed today by primary contractor on site and/or off site 

(include a complete description): 
 

  Poured footers for DA-5, DB-5 and PA-2 to prepare for well vault 
installation. Hand dug out 2” line to PA-2 so that the remote 
vacuum line to the vacuum gauge could be installed in the well 
vault. Installed 1” ball valve on VE line to PA-2 that will be 
located in the vault. Installed well head onto PA-2, had to hand 
dig out around PA-2 to accommodate the ¾” crushed rock to be 
installed around and above the actual well. Repaired 2” water line 
that we damaged during trenching activities for PIMA near 
condensate sump area on south side of site. Backfilled and 
compacted the former concrete wash out area back to grade. Built 
wooden box for PA-2 so that crushed rock can be installed 
correctly. We did preventive maintenance on equipment. 
 
Dust monitoring performed by the City of Maywood was initiated at 
the following locations: 
 
1) Bicycle Path (BP unit) Down Gradient 
2) Alamo Street (Alamo) Up Gradient 
 
A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 
 
 

Daily Area (Unit #)
TWA(mg/m3) Max(mg/m3)

BP (1520) 
 0.241 0.408 

Alamo (1519) 0.316 2.301 
 
 
 
 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 

Subcontractors:  
 
None. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 
3.  Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 

4.  On-site conditions which resulted in delayed progress: 
 
None. 
 
 
 
 

5.  Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken): 

 
I - Ongoing observation and direction for Well Vault 
installation   
 
Safety Meetings:   
 
Daily tailgate meeting conducted at beginning of day for on-Site 
personnel, covering general H&S, PPE, and Site hazards. Daily 
tailgate form was signed by on-Site personnel. 
 

 
 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
 
       __________Sam Serpa__________________________ 
       Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #:080 Delivery Order #:06 Date: 11/09/05 
(Wednesday) 

Weather: Cool, Rain Shower Temp. (max & min):58-68 Rainfall (in): trace 

 
1. Work performed today by primary contractor on site and/or off site (include a 

complete description): 
 

  Removed concrete forms on DA-5, DB-5 and PA-2 remote vault. Started 
process of installing well vaults on DA-5, DB-5 and PA-2. Replaced 8’ of 
2” pipe going to PA-2 that had a bend in it and would have collected 
water. Sorted, cleaned, and inventoried all pipe currently on site. 
Prepared site for demobilization. Some light rain today slowed progress 
a bit. 
 
Dust monitoring performed by the City of Maywood was initiated at the 
following locations: 
 
1) Bicycle Path (BP unit) Down Gradient 
2) Alamo Street (Alamo) Up Gradient 
 
A time-weighted average (TWA) of dust concentrations as well as maximum 
concentration (max.) recorded by each unit are indicated below: 
 
 
 
 

Daily Area (Unit #)
TWA(mg/m3) Max(mg/m3)

BP (1520) 0.003 1.768 
Alamo (1519) 0.049 0.564 

 
 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 

Subcontractors:  
 
None. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 
3.  Complete and attach the daily personnel cost report at the end of this document and 
label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 

4.  On-site conditions which resulted in delayed progress: 
 
None. 
 
 
 

 

5.  Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, or F-
Final and include satisfactory work completed or deficiencies with action to be taken): 

 
I - Ongoing observation and direction for Well Vault installation 
  
 
Safety Meetings:   
 
Daily tailgate meeting conducted at beginning of day for on-Site 
personnel, covering general H&S, PPE, and Site hazards. Daily tailgate 
form was signed by on-Site personnel. 
 

 
 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, OR 
MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
 
       __________Sam Serpa__________________________ 
       Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site 
COE representative.  Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office.  

Report #:081 Delivery Order #:06 Date: 11/10/05 
(Thursday) 

Weather: Cool, Rain Shower Temp. (max & min):55-69 Rainfall (in): 0 

 
1. Work performed today by primary contractor on site and/or off site 

(include a complete description): 
 

  Mounted vaults around wells DA-5, DB-5 and PA-2 remote. 
Backfilled and compacted trench that was hand dug over 2” line 
going to PA-2.  Note:  PA-2 has a remote well vault; therefore, had 
to backfill PA-2 well area which is 2’ x 2’ x 3’ deep surrounding 
the actual well with ¾” crushed rock to 6” above the actual well 
head. Placed a 2’ x 2’x ¼” thick steel plate on top of the well 
head (for protection and future relocation)which will be below the 
sidewalk by 4”. Finished the plumbing to vaults DA-8, DB-8, DA-11, 
DB-11, DA-12, and DB-12. These wells will still require backfilling 
and compaction of surrounding soil. Dissembled PC-2 and prepared to 
raise the vault 13” to accommodate final grade. Note: The drillers 
situated PC-2 in an area closer to DA/DB-12-12 and the resulting 
plumbing interference requires that PC-2 be raised, so that 
plumbing to DA/DB-12 can have sufficient cover. 
 
End  
 
Dust monitoring performed by the City of Maywood was initiated at 
the following locations: 
 
1) Bicycle Path (BP unit) Down Gradient 
2) Alamo Street (Alamo) Up Gradient 
 
A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 
 

Daily Area (Unit #)
TWA(mg/m3) Max(mg/m3)

BP (1520) 0.019 0.880 
Alamo (1519) 0.045 0.577 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 

Subcontractors:  
 
None. 
 
 
 

3.  Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 

4.  On-site conditions which resulted in delayed progress: 
 
None. 
 
 
 

5.  Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken): 

 
I - Ongoing observation and direction for Well Vault 
installation   
 
Safety Meetings:   
 
Daily tailgate meeting conducted at beginning of day for on-Site 
personnel, covering general H&S, PPE, and Site hazards. Daily 
tailgate form was signed by on-Site personnel. 
 

 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
 
       __________Sam Serpa__________________________ 
       Contractor's designated quality control representative     
 
 
 
 
 
 

 



 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site 
COE representative.  Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office.  

Report #:082 Delivery Order #:06 Date: 11/11/05 
(Friday) 

Weather: Cool Temp. (max & min):53-67 Rainfall (in): 0 

 
1. Work performed today by primary contractor on site and/or off site 

(include a complete description): 
 

  Backfilled and compacted soil around PB-6 and DA-11. Removed 
former footer and raised grade around PC-2. Formed and poured 
footer 13” higher than previously on PC-2. Plumbed lines into DA-10 
and DB-10. Note: Plumbing on DA-10 lines is 100% completed, and DB-
10 is 50% completed. DB-10 should be completed on 11-14-05. 
 
Dust monitoring performed by the City of Maywood was initiated at 
the following locations: 
 
1) Bicycle Path (BP unit) Down Gradient 
2) Alamo Street (Alamo) Up Gradient 
 
A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 
 
 
 

Daily Area (Unit #)
TWA(mg/m3) Max(mg/m3)

BP (1520) 0.077 2.107 
Alamo (1519) 0.068 0.326 

 
 
 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 

Subcontractors:  
 
None. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 
3.  Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 
 

4.  On-site conditions which resulted in delayed progress: 
 
None. 
 
 
 
 

5.  Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken): 

 
I - Ongoing observation and direction for Well Vault 
installation   
 
Safety Meetings:   
 
Daily tailgate meeting conducted at beginning of day for on-Site 
personnel, covering general H&S, PPE, and Site hazards. Daily 
tailgate form was signed by on-Site personnel. 
 

 
 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
 
       __________Sam Serpa__________________________ 
       Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site 
COE representative.  Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office.  

Report #:083 Delivery Order #:06 Date: 11/14/05 
(Monday) 

Weather: Cool to Warm Temp. (max & min):59-79 Rainfall (in): 0 

 
1. Work performed today by primary contractor on site and/or off site 

(include a complete description): 
 

  Finish Plumbing into Vault DA-5 and DB-5. Finished Backfilling 
and Compacting around DA-5, DB-5, and PA-2. 
 
 
Dust monitoring performed by the City of Maywood was initiated at 
the following locations: 
 
1) Bicycle Path (BP unit) Down Gradient 
2) Alamo Street (Alamo) Up Gradient 
 
A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 
 
 
 

Daily Area (Unit #)
TWA(mg/m3) Max(mg/m3)

BP (1520) 0.176 2.576 
Alamo (1519) 0.135 0.316  

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 

Subcontractors:  
 
None. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 
3.  Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 
 

4.  On-site conditions which resulted in delayed progress: 
 
None. 
 
 
 
 

5.  Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken): 

 
I - Ongoing observation and direction for Well Vault 
installation  
P – Prepare to demobe - all personnel and facilities at end 
of  
    week.  
 
Safety Meetings:   
 
Daily tailgate meeting conducted at beginning of day for on-Site 
personnel, covering general H&S, PPE, and Site hazards. Daily 
tailgate form was signed by on-Site personnel. 
 
 
 

 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
 
       __________Sam Serpa__________________________ 
       Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site 
COE representative.  Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office.  

Report #:084 Delivery Order #:06 Date: 11/15/05 
(Tuesday) 

Weather: Cool to Warm Temp. (max & min):55-80 Rainfall (in): 0 

 
1. Work performed today by primary contractor on site and/or off site 

(include a complete description): 
 

  Finished plumbing into DA-10 and DB-10 vaults in the morning. 
Backfilled and compacted the soil around DA-10, DB-10, DA-8, DB-8, 
PC-2, DA-12, and DB-12. The above well vaults are 100% completed. 
Continued clean up the site for demobilization. Due to Construction 
Manager went to the meeting at Ventura home office. Previous QC 
Officer Steve Bahr took the responsibility to supervise the site 
today. 
 
Dust monitoring performed by the City of Maywood was initiated at 
the following locations: 
 
1) Bicycle Path (BP unit) Down Gradient 
2) Alamo Street (Alamo) Up Gradient 
 
A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 
 
 
 

Daily Area (Unit #)
TWA(mg/m3) Max(mg/m3)

BP (1520) 0.054 6.728 
Alamo (1519) 0.207 0.405 

 
 
 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 

Subcontractors:  
 
None. 
 
 
 
 
 
 

1 of 2 



RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 
3.  Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 

4.  On-site conditions which resulted in delayed progress: 
 
None. 
 
 
 
 

5.  Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken): 

 
I - Ongoing observation and direction for Well Vault 
installation 
P – Prepare to demobe - all personnel and facilities at end 
of  
    week. 
  
Safety Meetings:   
 
Daily tailgate meeting conducted at beginning of day for on-Site 
personnel, covering general H&S, PPE, and Site hazards. Daily 
tailgate form was signed by on-Site personnel. 
 

 
 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
 
       __________Sam Serpa__________________________ 
       Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site 
COE representative.  Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office.  

Report #:085 Delivery Order #:06 Date: 11/16/05 
(Wednesday) 

Weather: Cool to Warm Temp. (max & min):54-85 Rainfall (in): 0 

 
1. Work performed today by primary contractor on site and/or off site 

(include a complete description): 
 

  Raised PD-6 as per PIMA’s request (USACE concurrence via phone) 
to meet the final grade. Hand dug around PD-6 to its footers and 
cut the feed line into the vault. Removed the vault, backfilled 
soil, compacted soil, and replaced the footer with new one. Set 
vault, re-plumbed into vault, placed soil around it and then 
compacted. Vault is now 6” higher than previously. Inventoried all 
fittings and pipe materials on site along with equipment. Vacuumed 
truck and removed one load of water from poly storage tank. Tank to 
be removed on Friday 11-18-05. 
 
End 
 
Dust monitoring performed by the City of Maywood was initiated at 
the following locations: 
 
1) Bicycle Path (BP unit) Down Gradient 
2) Alamo Street (Alamo) Up Gradient 
 
A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 
 
 
 

Daily Area (Unit #)
TWA(mg/m3) Max(mg/m3)

BP (1520) 0.060 3.750 
Alamo (1519) 0.055 0.362 

 
 
 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 

Subcontractors:  
 
None. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

3.  Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 

4.  On-site conditions which resulted in delayed progress: 
 
None. 
 
 

 

5.  Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken): 

 
I - Ongoing observation and direction for Well Vault 
installation I – Demob’ing equipment and facilities.  
F – Final well vault adjustment.  
 
Safety Meetings:   
 
Daily tailgate meeting conducted at beginning of day for on-Site 
personnel, covering general H&S, PPE, and Site hazards. Daily 
tailgate form was signed by on-Site personnel. 
 

 
 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
 
       __________Sam Serpa__________________________ 
       Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site 
COE representative.  Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office.  

Report #:086 Delivery Order #:06 Date: 11/17/05 
(Thursday) 

Weather: Cool to Warm Temp. (max & min):55-82 Rainfall (in): 0 

 
1. Work performed today by primary contractor on site and/or off site 

(include a complete description): 
 

  Hand dug around condensate sump near PD-3 to install condensate 
vault and poured new footers. Started to clean up around all vaults 
installed in park area. Removed large rocks, debris, and flatten 
soil piles. Placed fence posts around excavated area for sumps near 
building compound. Covered exposed pipes with black plastic to 
protect from sun near the compound area. Inventory fittings for 
return and prepared site for demobilization. 
 
End 
 
Dust monitoring performed by the City of Maywood was initiated at 
the following locations: 
 
1) Bicycle Path (BP unit) Down Gradient 
2) Alamo Street (Alamo) Up Gradient 
 
A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 
 
 
 

Daily Area (Unit #)
TWA(mg/m3) Max(mg/m3)

BP (1520) 0.122 30.8 
Alamo (1519) 0.058 0.654 

 
 
 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 

Subcontractors:  
 
None. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

3.  Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 

4.  On-site conditions which resulted in delayed progress: 
 
None. 
 
 
 

5.  Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken): 

 
I – Ongoing observation and direction for vault installation. 
F – Final well vault adjustment QC checks (Note: condensate 
sump vault still being installed).  
 
Safety Meetings:   
 
Daily tailgate meeting conducted at beginning of day for on-Site 
personnel, covering general H&S, PPE, and Site hazards. Daily 
tailgate form was signed by on-Site personnel. 
 

 
 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
 
       __________Sam Serpa__________________________ 
       Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site 
COE representative.  Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office.  

Report #:086 Delivery Order #:06 Date: 11/17/05 
(Thursday) 

Weather: Cool to Warm Temp. (max & min):55-82 Rainfall (in): 0 

 
1. Work performed today by primary contractor on site and/or off site 

(include a complete description): 
 

  Hand dug around condensate sump near PD-3 to install condensate 
vault and poured new footers. Started to clean up around all vaults 
installed in park area. Removed large rocks, debris, and flatten 
soil piles. Placed fence posts around excavated area for sumps near 
building compound. Covered exposed pipes with black plastic to 
protect from sun near the compound area. Inventory fittings for 
return and prepared site for demobilization. 
 
End 
 
Dust monitoring performed by the City of Maywood was initiated at 
the following locations: 
 
1) Bicycle Path (BP unit) Down Gradient 
2) Alamo Street (Alamo) Up Gradient 
 
A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 
 
 

Daily Area (Unit #)
TWA(mg/m3) Max(mg/m3)

BP (1520) 0.122 30.8 
Alamo (1519) 0.058 0.654 

 
 
 
 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 

Subcontractors:  
 
None. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

3.  Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 

4.  On-site conditions which resulted in delayed progress: 
 
None. 
 
 
 
 

5.  Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken): 

 
I – Ongoing observation and direction for vault installation. 
F – Final well vault adjustment QC checks (Note: condensate 
sump vault still being installed).  
 
Safety Meetings:   
 
Daily tailgate meeting conducted at beginning of day for on-Site 
personnel, covering general H&S, PPE, and Site hazards. Daily 
tailgate form was signed by on-Site personnel. 
 

 
 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
 
       __________Sam Serpa__________________________ 
       Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: TN&Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site 
COE representative.  Concurrently, the contractor shall provide electronic access to 
the completed forms to the COE district office and the area office.  

Report #:087 Delivery Order #:06 Date: 11/18/05 
(Friday) 

Weather: Cool to Warm Temp. (max & min):53-79 Rainfall (in): 0 

 
1. Work performed today by primary contractor on site and/or off site 

(include a complete description): 
 

QC check revealed cracked footer at condensate sump vault near PD-
3, footer removed and re-poured.  The cause of cracking is believed 
to be a result of a pre-cast technique used.  Pre-cast was used in 
this one occasion because of access issue and will not be used 
again without reinforcing the concrete.  Inventoried all 
construction materials on site, equipment, and tools. Prepared to 
return surplus materials on 11-21-05. Cleaned up and organized the 
documents and equipment in the trailer office for demobilization. 
Will keep 2 laborers next week to install the condensate sump vault 
near PD-3 and assist with moving all office equipment and securing 
the site until next phase. 

 
End 
 
Dust monitoring performed by the City of Maywood was initiated at 
the following locations: 
 
1) Bicycle Path (BP unit) Down Gradient 
2) Alamo Street (Alamo) Up Gradient 
 
A time-weighted average (TWA) of dust concentrations as well as 
maximum concentration (max.) recorded by each unit are indicated 
below: 
 
 

Daily Area (Unit #)
TWA(mg/m3) Max(mg/m3)

BP (1520) 0.143 23.690 
Alamo (1519) 0.063 0.442 

 
 
 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 

Subcontractors:  
 
None. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 
3.  Complete and attach the daily personnel cost report at the end of this 
document and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 

4.  On-site conditions which resulted in delayed progress: 
 
None. 
 
 
 

5.  Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action to 
be taken): 

 
I – Ongoing observation and direction for vault installation. 
I – Demob’ing equipment and facilities. 
 
Safety Meetings:   
 
Daily tailgate meeting conducted at beginning of day for on-Site 
personnel, covering general H&S, PPE, and Site hazards. Daily 
tailgate form was signed by on-Site personnel. 
 
 
 

 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY 
THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND 
SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
 
       __________Sam Serpa__________________________ 
       Contractor's designated quality control representative     
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